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DEPARTMENT OF ENVIRONMENTAL PROTECTION
DEP
Rachel Carson State Office Building
P.O. Box 8555
Harrisburg, PA 17105-8555
August 21, 1995

PENNSYLVANIA

717-787-2529
Bureau of Land and Water Conservation

Neil K. Christerson, Program Specialist

Coastal Programs Division - OCRM

SSMC4 Room 11209 (N/JORM 3) _ :
1305 East-West Highway o
-Silver Spring, MD 20910

RE: DEP File No. CZ1:A(94)

Dear Neil:

Enclosed with this letter are two copies of the final report for the Borough of Bristol
River Park Improvements Project (94PD.03). This project was completed with funds provided

by a financial assistance award in the Coastal Zone Management Program for the fiscal
year 1994,

Sincerely,

R Lot S. Chus aroba—

Robert S. Edwards
Environmental Planner Il
Division of Coastal Programs
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Pennsylvania Coastal Zone Management Program
[INSERT TITLE/NAME OF PROJECT]
Brish| Riverfrond Park — Mavket St Whar-
[INSERT MONTH, YEAR OF PROJECT COMPLETION]

July, 1925

DER Grant/ContractNo. CZ1:94.0% PD

GrantTaskNo. 94 Pp o 3R
ME No. 4'416'.7

A REPORT OF THE PENNSYLVANIA DEPARTMENT OF ENVIRONMENTAL RESOURCES
TO THE NATIONAL OCEANIC AND ATMOSPHERIC ADMINISTRATION PURSUANT TO

NOAA AWARD NO. NA4 702 024-%

AN Coactal

PENNSYLYANIA

REs

Project was financed in part through a federal Coastal Zone Management Grant
from the Pennsylvania Department of Environmental Resources, with funds
provided by the NOAA. The views expressed herein are those of the author(s) and
do not necessarily reflect the views of NOAA or any of its subagencies.
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PROJECT DESCRIPTION

Introduction

Bristol Riverfront Park is located Bristol Borough, Bucks County, PA adjacent to the
Delaware River and the historic central business district of the Borough. The park, oncea
bustling river port, services the local and regional communities. Locally, the park receives daily,
year-round, passive-recreational use. Regionally, the park attracts thousands of people for
seasonal, organized events. In recent years the park has undergone a revitalization program
through the joint efforts of the Borough, Grundy Foundation, Lion's Club and state funding
agencies such as RIRA, LWCF and CZM. '

This particular project is third in a series of CZM funded efforts. The improvements were
for surface treatments of a recently reconstructed wharf. These included specialty paving,
concrete paving, handicap access, site furnishings, permanent sign, and a sculpture.

The project was awarded $35,000 from CZM for construction that was matched
by the Grundy Foundation for $30,000 and $5,000 from the Borough. Additional monies for the
project were supplied through a Community Development grant.

Project Coordination

The project was administered for the Borough by DePallo Design and Planning (DDP),
consultants to the Borough. In addition to overseeing the project's construction, DDP had
designed the project through Grundy Foundation funding, and secured necessary permits for the
project. It was determined that the surface treatments to the wharf qualified under the original
Army Corps permit for the construction of the wharf.

A major element in the design of the project was toward a sculptural element. DDP
initiated and conducted a search to find an appropriate piece of sculpture for the project, but had
little success in finding a piece that was already constructed and would fit design requirements. In
light of this, requests for resumes and work samples for the selection of an artist to construct a
piece that met design requirements were solicited. The sculptor, Ray King Studios, Ltd., was
unanimously selected by members of the design team at DDP, and approved by Borough Council.
Mr. King's work exemplified the qualities of verticality and light that was essential to the piece.

Two alternative schemes were presented to Borough Council for their review, and one
scheme selected. The use of Mr. King in the project generated quite a bit of local press. Copies
of articles are included in the report.

In overseeing the project, the consultant was required to conduct the bidding process and
submit all required items to CZM and Community Development. The project was awarded to
Road-Con, Inc. of West Chester, PA, the low bidder. Landscaping and several benches were
deleted from the project to keep within the budget.



Construction Progress

Because Road-Con had several projects pending, the contractual procedure was
completed in record time. Road-Con completed most of their work ahead of schedule. For this
reason, there were few in-progress photos taken during the course of plaza construction.
Scheduling of the entire project was close to the schedule submitted to CZM on 12/5/94 with the
first quarterly report. A revision of this schedule is included with the final report to demonstrate
how close the project came to completing the project within the projected schedule.

Changes in the construction included: installation of PVC pipe under the paving to the
sculpture base as a precautionary measure for lighting. This cost was offset by the additional
concrete poured under the light fixtures and the elimination of the curb on the outer part of the
ramp. The ramp had been poured as a monolith, and an actual curb deleted for 8 feet. The
Vietnam Veteran's memorial plaques that had been set in the demolished wall around the removed
flagpole were set in the concrete paving.

The CMU wall was changed to poured concrete at the pre-construction meeting. Because
there was so much concrete already in the project, it was easier for the contractor to do and
provided a stronger wall. The precast pavers had initially been set in the wrong pattern. Because
they were set in stone dust with no cement added (per pre-construction meeting), it was easy for
the contractor to remove and replace properly.

During the course of construction the Lion's Club approached the Borough to have the
removed flagpole and plaques replaced. Although the Lions had been contracted prior to the bid
process, no decision was returned about the removal of this item that had been purchased and
installed by the Lion's. Because some money remained in the project, the 40' pole was able to be
reinstalled about 25 feet away from the project area. The Lions will assume responsibility for the
construction of a wall containing the plaques around the flagpole.

Upon completion of the plaza, Borough Council expressed dissatisfaction with the quality
of some work by the Contractor. This included the curb around the sculpture, uneven precast
pavers, and stress cracks in the paving. All issues were resolved by the July 4 holiday, including
the removal of the curbing and replacement with precast pavers, at no extra cost to the Borough.

On June 13 the sculpture was installed by Ray King on the site. Most of the piece was
assembled in 12" sections in the studio, and then these were assembled on the site. The Borough

electrician, as specified, was available to make the lighting connection to the sculpture.

As-built drawings of the project are included with this report as required.



Budget

Cost breakdowns for the project are as follows, and can be compared with the contract
budget (Exhibit C) that is included at the end of this report:

Project Work Elements*

Administration Expenses & Arch. Fees $ 6,468.30
Construction of Plaza; Road-Con, Inc. 49,979.00
Ray King Studios, Ltd. 15,000.00
R F. Butterworth, Inc. 1,500.00
B. Bailey, Bor. Elec. 152.70
Total $ 73,100.00
Funding Source
CZM Funds $ 35,000.00
Grundy Foundation 30,000.00
Bristol Borough 5,000.00
Community Development (additional funds) 3,100.00
Total $ 73,100.00
Object Categories
Architectural consultant $ 6,468.30
Construction contractor(s) 66,631.70
Total $ 73,100.00

* Indicates total payments made to each CZM subcontractor. Includes payments pending from
final CZM invoice no. 7.

Summary

This project has enjoyed considerable success throughout the course of its development.
The design phase saw a tremendously successful collaboration between landscape architect and
sculptor to arrive at a unique piece that is perfectly sited. The piece represents a beacon from the
water and symbolizes a torch of light commemorating those Bristol veterans who died in Vietnam.
This successful collaboration would not have occurred without the cooperation and approval of
CZM to consider the artist and his work.



During the course of construction many people commented on the plaza and how
wonderful the riverfront park is looking. A group of older men who call themselves the Old
Geezer Club (complete with sign), kept watch over the curing concrete to make sure no one left
their mark. Borough Council is now planning the installation of a plaque noting the name of
sculptural piece (as yet unknown), artist and members of council. This speaks to Council's
satisfaction with the project.

Finally, the riverfront park was submitted to the local chapter of the American Society of
Landscape Architects and received a Certificate of Merit for the ongoing work that has occurred.
A copy of the plan submitted for the award is attached to this report. CZM has been involved in
the funding of three projects associated with the award.

The Borough now looks forward to similar improvement of the existing wharf at the end
of the restored, historic pavilion. Public restrooms are also a much needed facility for this well-
used park.



PROJECT COMPLETION SCHEDULE
Bristol Riverfront Park Improvements
Market Street Wharf
CZ1:94.03 PD

December 5, 1994

Date of Date of
Date to be Actual Date to be Actual
Initiated = Initiation Completed  Completion
1. Permit Requirements 8/1/94 8/1/94 10/1/94 11/29/94
2. Wharf Plaza:
Final Design 8/1/94 8/1/94 11/1/94 10/5/94
Construction Documentation 11/15/94 10/15/94 12/31/94 3/9/94
Bid Package Issue 2/1/95 3/9/95
Construction/Construction Admin.  3/15/95 4/24/95 6/30/95 7/1/95
. Sculptural Element:
Design 9/1/94 1/24/95 1/31/95 3/8/95
Construction and Installation 2/1/95 3/8/95 6/30/95 6/15/95
. Draft Final Report 6/15/95 6/5/95 8/1/95 7/14/95
. Final Project Report 8/15/95 7/28/95 9/1/95 8/1/94
Schedule Notes

The above schedule is that submitted at the start of the project. Actual dates have been inserted in
italics after the proposed dates. The primary cause for lateness in items was the sculptural issue and the time
required to obtain sole source status, Borough approval and funding for the piece. In spite of this issue, the
project was completed ahead of the required schedule.



EXHIBIT C;
BUOGET INFORMATION
Bristol Borough
Riverfront Park Improvements

PROJECT WORK ELEMENTS

Administrative expenses and
Architectural/engineering fees
Construction

FUNDING SOURCE

CZM funds
Local funds

OBJECT CATEGORIES

Engineering consultant
Construction contractor

$

$

$

6,000
64,000

70,000

35,000

35,000

$

$

$

70,000

6,000
64,000

———

70,000
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“Vest-A-op” Committee

Bob Castelli

Bristol Borough Council President Joe Caffman has appointed a ‘Vest-a-Cop’’ Committee in
order to raise money for bullet-proof vests for 14 police officers. The members of the committee
are (from lefs): State Representative Tom Corrigan, Mary Gary
Lebo, Chief Frank Peranteau, and retired officer Allen Lebo. Local banker Terry Redinger is not
Photographed . All money left over will be spent on future vest purchases. To contribute, send
checks to Bristol Borough Vest-a-Cop, c/o Joseph Coffinan, 721 Garden Street, Bristol, PA
19007. Make checks payable to *‘Bristol Borough Vest-a-Cop. >’

Tosti, Coffiman, officer Robers

by David Jwanier .
Bristol Borough Counci
found itself with two fascinat-
ing choices last week when art-
ist Ray King presented
proposals for the $15,000 art
work slated for unveiling this
summer at the Mill Street

Wharf.

The one selected by council
was a 12-feet high flame made
out of hundreds of pieces of
one-half-inch-thick float glass.
According to the sculptor, who
has been commissioned for
work on the entryway to the
new Avenue of the Arts in Phil-
adelphia (currently Broad
Street), the 1,000-pound flame

will refract sunlight during the
day and artificial light at night.

When completed, the artwork
will grace the wharf in the area
behind the Bristol Riverside
Theatre and CoreStates Bank.
Coastal Zone Management

grant money will be used to pay

for the piece.

The second choice, which "

gamered a lot of support from

council as well, was a spherical

shape called a dodecahedron.

Inside the five-feet high sculp-

ture was a star that would shoot -
off colored light by night or

day. It would’ve also had a

five-feet high base.

In the end, Mayor Gary Tosti

Council okays flame sculpture
" to enhance the Bristol Wharf

broke a tie and selected the
flame. The dodecahedron ap-
peared to capture council’s im-
agination as a more dynamic
artwork, but it was also deemed
somewhat less durable than the
flame. To replace a single pane
of holographic glass for the do-
decahedron was estimated at
$200.

The flame, according to King,
will serve as a sort of
*‘lighthouse’’ for the Bristol
Wharf, a ‘‘welcoming beacon
to the port.”’ In addition, a vet-
erans memorial may also be
worked into the piece of art.

Merchant’s plight
a sign of times
Borough codes forced
removal of billboards

by David Jwanier

A Sixth Avenue business-
woman said the fragile state of
her shop is the sign of the times
in Bristol Borough.

Her problem?

Operating a handcrafted
home decoration$ specialty
store on a side street with little
traffic is a tough road to hoe.

for small businesses such as
hers to succeed.

““I've talked to other people
who said they wanted to start
businesses in Bristol Borough
but decided against it because
they didn’t feel they would get
cooperation from Bristol Bor-
ough,’ she said. ‘I feel that if
they would accommodate our

BRISTOL. FILOT
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Bob Castelli

(Left) MJhe Hart, assistant branch manager of CoreStates Bank, ‘Route 413 and
New Falls Road in Levittown, accepts a $300 donation from Bristol Pilot editor
David Jwanier (right) for the Larry Morris Fund. The check was the result of a.
successful subscription drive earlier this year during which the Pilot pledged money
10 the fund for each new subscriber. Larry Morris is also photographed.

A welcoming flame

Don Aikens

This new sculpture; a 14-foot flame that refracts light, was unveiled recently in
Bristol Lions Park, Bristol Borough. The artwork was designed by Philadelphia
artist Ray King at a cost of 315,000, which town council received from the state.

Call for blood in Bucks County

Every day Americans
need blood; and every day
America needs blood do-
nors, even on the Fourth of
July, To help boost local
blood supplies that will be
needed over the July
Fourth Holiday Weekend
and the first few days af-
terwards, the American
Red Cross urges you to do
what you can for Ameri-
cans in need by donating
bloaod this week.

said Kathleen C. Glackin,
principal officer of the
Penn-Jersey Region of
American Red Cross
Blood Services.

“Of particular concern
are platelets, which only
last five days. This blood
component is important in
the care of cancer pa-
tients,” she said. “Red
Cross will be able to re-
spond to medical emergen-
cies durmg and im-

K LIPS a LI L R

donor identification card,
which usually lists their
last donation date, and
their social security num-
ber with them to the drive.

In order to donate, you
will need to know the
name, purpose or category
(for example, antibiotics)
of any prescription medi-
cation you are currently
taking or have taken in the
last month. Donors should

bring a list of those medi-
B S A N L Y
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MERIT AWARD
Bristol Borough’s Lion’s Park
Category: Landscape Architectural Design

“Solid design and great improvement,” commernted the jury on this
restoration and redesign project for a 10-acre, Delaware Riverfront
Park.
DePallo Design & Planning of Conshohocken, PA developed a
design that expanded the overall size of and brought unity to this much
deteriorated park. Restoring an historic pavilion and the Market Street
Wharf as well as redesigning the park’s reclaimed open space were all
involved in the process.
“The right thing to do and well executed,” the jury further com-
mented. “Can’t wait for its completion.” The completion date for the Model of
project is set for 1996. proposed
The park is currently used in the evenings for passive recreation and sculpture by

concerts, and in the summer for large-scale events. RayKing.
Glass “flame” is
lit from within
andis
representative
of a beacon
{rom the water,
a memorial to
the Vietnam
Veterans of
Bristol who died.

-
o .
ke SO

v .
e -
———y

?ARK

lark

LION'SI

o B
IS TN

Bannister site with
open space
reclamation beyond.

Existing and proposed
improvements plan.
The overall size of the
park has expanded
and became more
unified.

“The right thing to do and well
executed...can’'t wait for its
completion.”
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PROJECT DESCRIPTION

Introduction

Bristol Riverfront Park is located Bristol Borough, Bucks County, PA adjacent to the
Delaware River and the historic central business district of the Borough. The park, oncea
bustling river port, services the local and regional communities. Locally, the park receives daily,
year-round, passive-recreational use. Regionally, the park attracts thousands of people for
seasonal, organized events. In recent years the park has undergone a revitalization program
through the joint efforts of the Borough, Grundy Foundation, Lion's Club and state funding
agencies such as RIRA, LWCF and CZM.

This particular project is third in a series of CZM funded efforts. The improvements were
for surface treatments of a recently reconstructed wharf. These included specialty paving,
concrete paving, handicap access, site furnishings, permanent sign, and a sculpture.

The project was awarded $35,000 from CZM for construction that was matched
by the Grundy Foundation for $30,000 and $5,000 from the Borough. Additional monies for the
project were supplied through a Community Development grant.

Project Coordination

The project was administered for the Borough by DePallo Design and Planning (DDP),
consultants to the Borough. In addition to overseeing the project's construction, DDP had
designed the project through Grundy Foundation funding, and secured necessary permits for the
project. It was determined that the surface treatments to the wharf qualified under the original
Army Corps permit for the construction of the wharf.

A major element in the design of the project was toward a sculptural element. DDP
initiated and conducted a search to find an appropriate piece of sculpture for the project, but had
little success in finding a piece that was already constructed and would fit design requirements. In
light of this, requests for resumes and work samples for the selection of an artist to construct a
piece that met design requirements were solicited. The sculptor, Ray King Studios, Ltd., was
unanimously selected by members of the design team at DDP, and approved by Borough Council.
Mr. King's work exemplified the qualities of verticality and light that was essential to the piece.

Two alternative schemes were presented to Borough Council for their review, and one
scheme selected. The use of Mr. King in the project generated quite a bit of local press. Copies
of articles are included in the report.

In overseeing the project, the consultant was required to conduct the bidding process and
submit all required items to CZM and Community Development. The project was awarded to
Road-Con, Inc. of West Chester, PA, the low bidder. Landscaping and several benches were
deleted from the project to keep within the budget.



Construction Progress

Because Road-Con had several projects pending, the contractual procedure was
completed in record time. Road-Con completed most of their work ahead of schedule. For this
reason, there were few in-progress photos taken during the course of plaza construction.
Scheduling of the entire project was close to the schedule submitted to CZM on 12/5/94 with the
first quarterly report. A revision of this schedule is included with the final report to demonstrate
how close the project came to completing the project within the projected schedule.

Changes in the construction included: installation of PVC pipe under the paving to the
sculpture base as a precautionary measure for lighting. This cost was offset by the additional
concrete poured under the light fixtures and the elimination of the curb on the outer part of the
ramp. The ramp had been poured as a monolith, and an actual curb deleted for 8 feet. The
Vietnam Veteran's memorial plaques that had been set in the demolished wall around the removed
flagpole were set in the concrete paving.

The CMU wall was changed to poured concrete at the pre-construction meeting. Because
there was so much concrete already in the project, it was easier for the contractor to do and
provided a stronger wall. The precast pavers had initially been set in the wrong pattern. Because
they were set in stone dust with no cement added (per pre-construction meeting), it was easy for
the contractor to remove and replace properly.

During the course of construction the Lion's Club approached the Borough to have the
removed flagpole and plaques replaced. Although the Lions had been contracted prior to the bid
process, no decision was returned about the removal of this item that had been purchased and
installed by the Lion's. Because some money remained in the project, the 40' pole was able to be
reinstalled about 25 feet away from the project area. The Lions will assume responsibility for the
construction of a wall containing the plaques around the flagpole.

Upon completion of the plaza, Borough Council expressed dissatisfaction with the quality
of some work by the Contractor. This included the curb around the sculpture, uneven precast
pavers, and stress cracks in the paving. All issues were resolved by the July 4 holiday, including
the removal of the curbing and replacement with precast pavers, at no extra cost to the Borough.

On June 13 the sculpture was installed by Ray King on the site. Most of the piece was
assembled in 12" sections in the studio, and then these were assembled on the site. The Borough

electrician, as specified, was available to make the lighting connection to the sculpture.

As-built drawings of the project are included with this report as required.



Budget

Cost breakdowns for the project are as follows, and can be compared with the contract
budget (Exhibit C) that is included at the end of this report:

Project Work Elements*
Administration Expenses & Arch. Fees $ 6,468.30
Construction of Plaza:Road-Con, Inc. 49,979.00
Ray King Studios, Ltd. 15,000.00
R.F. Butterworth, Inc. 1,500.00
B. Bailey, Bor. Elec. 152.70
Total $ 73,100.00
Funding Source
CZM Funds $ 35,000.00
Grundy Foundation 30,000.00
Bristol Borough 5,000.00
Community Development (additional funds) 3,100.00
Total $ 73,100.00

Object Categories

Architectural consultant $ 6,468.30
Construction contractor(s) 66,631.70
Total $ 73,100.00

* Indicates total payments made to each CZM subcontractor. Includes paymenté pending from
final CZM invoice no. 7.

Summary

This project has enjoyed considerable success throughout the course of its development.
The design phase saw a tremendously successful collaboration between landscape architect and
sculptor to arrive at a unique piece that is perfectly sited. The piece represents a beacon from the
water and symbolizes a torch of light commemorating those Bristol veterans who died in Vietnam.
This successful collaboration would not have occurred without the cooperation and approval of
CZM to consider the artist and his work.



During the course of construction many people commented on the plaza and how
wonderful the riverfront park is looking. A group of older men who call themselves the Old
Geezer Club (complete with sign), kept watch over the curing concrete to make sure no one left
their mark. Borough Council is now planning the installation of a plaque noting the name of
sculptural piece (as yet unknown), artist and members of council. This speaks to Council's
satisfaction with the project.

Finally, the riverfront park was submitted to the local chapter of the American Society of
Landscape Architects and received a Certificate of Merit for the ongoing work that has occurred.
A copy of the plan submitted for the award is attached to this report. CZM has been involved in
the funding of three projects associated with the award.

The Borough now looks forward to similar improvement of the existing wharf at the end
of the restored, historic pavilion. Public restrooms are also a much needed facility for this well-

used park.



PROJECT COMPLETION SCHEDULE
Bristol Riverfront Park Improvements
Market Street Wharf
CZ1:94:03 PD

December 5, 1994

Date of Date of
Date to be Actual Date to be Actual
Initiated Initiation Completed  Completion
. Permit Requirements 8/1/94 8/1/94 10/1/94 11/29/94
. Wharf Plaza:
Final Design 8/1/94 8/1/94 11/1/94 10/5/94
Construction Documentation 11/15/94 10/15/94 12/31/94 3/9/94
Bid Package Issue 2/1/95 3/9/95
Construction/Construction Admin.  3/15/95 4/24/95 6/30/95 7/1/95
. Sculptural Element:
Design 9/1/94 1/24/95 1/31/95 3/8/95
Construction and Installation 2/1/95 3/8/95 6/30/95 6/15/95
. Draft Final Report 6/15/95 6/5/95 8/1/95 7/14/95
5. Final Project Report 8/15/95 7/28/95 9/1/95 8/1/94
Schedule Notes

The above schedule is that submitted at the start of the project. Actual dates have been inserted in
italics after the proposed dates. The primary cause for lateness in items was the sculptural issue and the time
required to obtain sole source status, Borough approval and funding for the piece. In spite of this issue, the
project was completed ahead of the required schedule.



EXHIBITC:
BUDGET INFORMATION
Bristol Borough
Riverfront Park improvements

PROJECT WORK ELEMENTS

Administrative expenses and
Architectural/engineering fees
Construction

FUNDING SOURCE

CZM funds
Local funds

OBIJECT CATEGORIES

Engineering consultant
Construction contractor

$

$

$

$

$

$

6,000
64,000

70,000

35,000

35,000

70,000

6,000
64,000

—_—

70,000
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“Vest-A-op" Committee

Bob Castelli

Bristol Borough Council President Joe Coffinan has appointed a ‘‘Vest-a-Cop'’ Committee in
order to raise money for bullet-proof vests for 14 police officers. The members of the committee
are (from left): State Representative Tom Corrigan, Mary
Lebo, Chief Frank Peranteau, and retired officer Allen Lebo. Local banker Terry Redinger is not
Photographed . All money left over will be spent on future vest purchases. To contribute, send
checks to Bristol Borough Vest-a-Cop, c/o Joseph Coffinan, 721 Garden Street, Bristol, PA
19007. Make checks payable to *‘Bristol Borough Vest-a-Cop. "’

Tosti, Coffinan, officer Robert

Council okays flame sculpture

by David Jwanier )

Bristol Borough Counci
found itself with two fascinat-
ing choices last week when art-
ist Ray King presented
proposals for the $15,000 art
work slated for unveiling this
summer at the Mill Street
Wharf.

The one selected by council
was a 12-feet high flame made
out of hundreds of pieces of
one-half-inch-thick float glass.
According to the sculptor, who
has been commissioned for
work on the entryway to the
new Avenue of the Arts in Phil-
adelphia (currently Broad
Street), the 1,000-pound flame

will refract sunlight during the
day and artificial light at night.

When completed, the artwork
will grace the wharf in the area
behind the Bristol Riverside
Theatre and CoreStates Bank.
Coastal Zone Management

grant money will be used to pay

for the piece.

The second choice, which

gamnered a lot of support from

council as well, was a spherical

shape called a dodecahedron.

Inside the five-feet high sculp-

ture was a star that would shoot -
off colored light by night or
day. It would’ve also had a

five-feet high base.

In the end, Mayor Gary Tosti

" to enhance the Bristol Wharf

broke a tie and selected the
flame. The dodecahedron ap-
peared to capture council’s im-
agination as a more dynamic
artwork, but it was also deemed
somewhat less durable than the
flame. To replace a single pane
of holographic glass for the do-
decahedron was estimated at
$200.

The flame, according to King,
will serve as a sort of
‘‘lighthouse’’ for the Bristol
Wharf, a ‘‘welcoming beacon
to the port.”* In addition, a vet-
erans memorial may also be
worked into the piece of art.

Merchant’s plight

a sign of times
Borough codes forced
removal of billboards

by David Jwanier

A Sixth Avenue business-
woman said the fragile state of
her shap is the sign of the times
in Bristol Borough.

Her problem?

Operating a handcrafted
home decorationd specialty
store on a side street with little
traffic is a tough road to hoe.

for small businesses such as
hers to succeed.

“I’ve talked to other people
who said they wanted to start
businesses in Bristol Borough
but decided against it because
they didn’t feel they would get
cooperation from Bristol Bor-
ough,”’ she said. *‘I feel that if
they would accommodate our

BRISTOL. fILOT~
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Bob Castelli

(Left) Miilie Hart, assistant branch manager of CoreStates Bank, Route 413 and
New Falls Road in Levittown, accepts a $300 donation from Bristol Pilot editor
David Jwanier (right) for the Larry Morris Fund. The check was the result of a.
successful subscription drive earlier this year during which the Pilot pledged money
to the fund for each new subscriber. Larry Morris is also photographed.

A welcoming flame

Don Aikens.

This new sculpture; a 14-foot flame that refracts light, was unveiled recently in
Bristol Lions Park, Bristol Borough. The artwork was designed by Philadelphia
artist Ray King at a cost of $15,000, which town council received from the state.

Call for blood in Bucks County

Every day Americans
need blood; and every day
America needs blood do-
nors, even on the Fourth of
July. To help boost local
blood supplies that will be,
needed over the July
Fourth Holiday Weekend
and the first few days af-
terwards, the American
Red Cross urges you to do
what you can for Ameri-
cans in need by donating
blood this week.

“TDwan Ann a hallida.

said Kathleen C. Glackin,
principal officer of the
Penn-Jersey Region of
American Red Cross
Blood Services.

“Of particular concern
are platelets, which only
last five days. This blood
component 1s important in
the care of cancer pa-
tients,” she said. “Red
Cross will be able to re-
spond to medical emergen-
cies during and im-

mmndiatale, ~fea_ sl LV

donor identification card,
which usually lists their
last donation date, and
their social security num-
ber with them to the drive.

In order to donate, you
will need to know the
name, purpose or category
(for example, antibiotics)
of any prescription medi-
cation you are currently
taking or have taken in the
last month. Donors should
bring a list of those medi-
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MERIT AWARD
Bristol Borough’s Lion's Park
Category: Landscape Architectural Design

“Solid design and great improvement,” commented the jury on this
restoration and redesign project for a 10-acre, Delaware Riverfront
Park.

DePallo Design & Planning of Conshohocken, PA developed a
design that expanded the overall size of and brought unity to this much
deteriorated park. Restoring an historic pavilion and the Market Street
Wharf as well as redesigning the park’s reclaimed open space were all
involved in the process.

“The right thing to do and well executed,” the jury further com-
mented. “Can’t wait for its completion.” The completion date for the
project is set for 1996.

The park is currently used in the evenings for passive recreation and
concerts, and in the summer for large-scale events.
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LION'S PARK

s vt sl Riserssont Park

P N e enieidy iy
Existing and proposed
improvements plan.
The overall size of the
park has expanded
and became more
unified.

“The right thing to do and well
executed...can’t wait for its
completion.”

JUN » JUL

Model of
proposed
sculpture by
Ray King.
Glass “flame” is
lit from within
andis
representative
of a beacon
{rom the water,
a memorial to
the Vietnam
Veterans of
Bristol who died.

1995

AWARDS ISSUE
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Bannister site with
open space
reclamation beyond.
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